

स्पीड पोस्ट

प्रेषक,

आयुक्त,
ग्राम्य विकास,
उत्तर प्रदेश।

सेवा में,

मुख्य विकास अधिकारी,
प्रतापगढ़

पत्रांक: 3245/नरेगा सेल/2010

दिनांक 26 अगस्त, 2010

महोदय,

आपके जनपद में विषय में प्राप्त एन0एल0एम0 की रिपोर्ट (छायाप्रति संलग्न) में मनरेगा योजना के क्रियान्वयन में अनियमिततायें इंगित की गयी हैं। कृपया वर्णित प्रतिकूल तथ्यों पर तीन दिवस के अन्दर अपनी आख्या उपलब्ध कराने का कष्ट करें।
संलग्नक: यथोपरि।

भवदीय,



(अनुराग यादव)

अपर आयुक्त
ग्राम्य विकास, उ0प्र0



J S AUDHKHASI
UNDER SECRETARY(NREGA)
 Tele: 2338 1709

ग्रामीण विकास मंत्रालय
 ग्रामीण विकास विभाग
 भारत सरकार
 कृषि भवन, नई दिल्ली - 110 001
Ministry of Rural Development
Deptt. of Rural Development
Government of India
Krishi Bhawan, New Delhi - 110 001

VIP REFERENCES/PRIORITY

D.O.NO.J-11017/1/2010-NREGA(219)

29th July 2010

Dear Sir,

Ms. Rajkumari Ratna Singh, MP(Lok Sabha) brought to the notice of Hon. Minister (Rural Development) irregularities in the implementation of the Mahatma Gandhi NREGA in Pratapgarh district. Accordingly, Ministry deputed National Level Monitor to look into the irregularities.

2. National level monitor vide his enclosed report has confirmed the position brought out by Ms. Singh. You are accordingly requested to go through the report and expedite furnishing para-wise comments at the earliest.

Regards,

Yours sincerely,

J S Audhkhasi
(J S AUDHKHASI)

102/SRD/10

*सचिव OSD.
 11. obtain compliance report from
 Mr. CHO in 7 days.*

19.8.10

(मनोज कुमार सिंह)
 सचिव,
 ग्राम्य विकास विभाग
 उ०प्र० शासक
Shri Srikrishan
Principal Secretary(Rural Development)
Department of Rural Development and Panchayati Raj
Government of Uttar Pradesh
Lucknow

4145
 ↓
 19/8/10

**REPORT ON THE INVESTIGATION OF
IRREGULARITIES IN THE IMPLEMENTATION OF
MGNREGA IN PARTAPGARH DISTRICT OF
UTTAR PRADESH
DURING 13th TO 15 APRIL, 2010**

G.R. Juneja

G.R. JUNEJA EX-IES

23.4.10

NLM

I N D E X

<u>Serial No.</u>	<u>Page No.</u>
1. Cause of action	1
2. Parties	2
3. Pleadings	3
4. Examination of Evidences	4
5. Inspections on the spot	5
6. Hearing of Parties and witnesses	6
7. Findings: Allegations are true, false partly true etc.	7- 11
8. Summary Table of investigation with Heads Allegations, evidence produced, evidence not produced and findings.	13-14
9. Conclusion: Guilt of the parties.	15
10. Recommendations.	15

CAUSE OF ACTION

1. **A written complaint by Hon'ble Member of Parliament (Lok Sabha) Rajkumari Ratna Singh addressed to Shri P.C. Joshi, Hon'ble Cabinet Minister of Rural Development, New Delhi -1, regarding misappropriation Rs.1.5 crore received under MGNREGA to GP Kandhie Madhupur Block Magrora. They flouted the guidelines and deprived the rural poor to avail the benefit of rural schemes meant for rural poor. The Hon'ble Member of Lok Sabha requested the Hon'ble Minister of Rural Development in her letter for thorough investigation and punitive action be taken against the guilty Gram Pradhan and Block Development Officer .(Annexure I)**

2. **In an another letter the Hon'ble Member of Parliament (LS) addressed to Hon'ble Minister of Rural Development New Delhi-1 regarding irregularities in the implementation of MGNREGA at GP Sangapatti Block Belkharnath Distt. Partapgarh. They too have flouted the guidelines and deprived the rural poor to take benefit of schemes meant for the rural poor. The Hon'ble MP (Lok Sabha) requested the Hon'ble Cabinet Minister to ascertain the facts and punish Gram Pradhan and Block Development Officer who are responsible for misusing the funds meant for the rural poor. (Annexure II)**

3. **Another letter dated 12th April 2010 was given to NLM at Partapgarh by the Hon'ble MP regarding irregularities in the implementation of MGNREGA in eight Gram Panchayats of Blocks of Partapgarh Distt. including GP Kohdaur of Magrora Block. (Annexure III)**

PARTIES

COMPLAINANT

1. Hon'ble Member of Parliament Ms Rajkumari Ratna Singh District Partapgarh addressed two letters to Hon'ble Shri C.P. Joshi Cabinet Minister of Rural Development Government of India Krishi Bhavan New Delhi-1 regarding irregularities and misappropriation of Funds under MGNREGA in Block Magrora GP Kodhie and Block Belkharnath GP Sangapatti of Partapgarh District. The Hon'ble MP stated in her letter that Rs.1.5 crore provided to Kodhie GP have been misappropriated and siphoned away by Gram Pradhan, Secretary and Block Development Officer of Magrora. Funds provided to these two blocks under MGNREGA meant for the rural poor have been misused and as such no rural development programmes has been witnessed by Hon'ble Member of Lok Sabha during her visit to Partapgarh District of Uttar Pradesh.(Annexure II & III).
2. Another letter was given to NLM at Partapgarh where eight GPs of five Blocks-including Block Magrora (already under review), added on the list of GPs pertaining to irregularities as well as ignoring the guidelines on NREGA in implementing rural programmes meant for the rural poor(Annexure III).

DEFENDANTS

1. DM as District Co-ordinator of Distt. Partapgarh (UP)
2. Project Director DRDA Partapgarh
3. Gram Pradhans/Secretaries Gram Mittars of GP Kodhie, Sangapatti. and Kodhor
4. BDOs of Block Magrora & Belkharnath District Partapgarh
5. Officials of DRDA dealing with respective programmes
6. X-en/AEs/JEs/Technical staff dealing with approval of works.

PLEADINGS

1. Under MGNREGA Rs. 1.5 crore has been granted to GP Kodhie Madhupur Block Magrora for the implementation of rural programmes meant for the rural poor. Rural works were not taken up as per the prescribed guidelines under NREGA. The implementing agency at Block and GP Level (Pradhan & Secretary) has misappropriated the funds which has adversely affected the actual rural beneficiaries of Kodhie Madhupur. In fact the true beneficiaries have been deprived of their right to employment and other benefits of assets created for rural poor under NREGA.
2. Similarly in the second letter, the complainant highlighted the irregularities in implementing rural programmes under NREGA at GP Sangapatti Block Belkharnath District Partapgarh (UP). it is alleged that the implementing agency at Block to GP level have misused the development fund meant for poor beneficiaries of GP Sanagapatti. The true beneficiaries among the rural poor of Sangapatti have been ignored and deprived of their due right as well as other benefits of infrastructure /assets to be created for the welfare of rural poor.
3. Another letter from Hon'ble MP was given to NLM at Partapgarh on 12th April,2010 containing complaint of irregularities against Five Block with eight GPs including Magrora block(under review) there by adding one more GP Kohdor (taken up by NLM as per the directive of Ministry of Rural Development on an enquiry visit).

DEFENCE

NLM has sent letters to DM Partapgarh and Project Director DRDA through fax on 9th April, 2010 with the request that the officials of Block Magrora GP Kodhie and Block Belkharnath GP Sangapatti to produce all relevant documents, registers, financial statements and details infrastructure/assets created during 2008-9 and 2009-10 under MGNREGA. Besides, concerned official /staff of Development Blocks, GPs Pradhans/Secretaries must be present on-the-spot inspection of sites along with relevant papers.

EXAMINATION OF EVIDENCE

1. Points raised by Hon'ble Member of Lok Sabha in her three letters which have become Cause of Action.
2. List of 11 sanctioned works meant for the benefit of rural poor at Kandhie Madhupur Block Magrora (2007-8 to 2009-2010)
3. List of 9 projects (sanctioned) during the year 2008-9 and 2009-2010.
4. All relevant registers like Assets register, index register, employment register, complaint register, Job cards, Muster rolls, MB etc. GP Kodhie Madhupur Block Magrora and GP Sangapitta Block Belkharnath Partapgarh.
5. Statements: Detail of sanction, release of funds, ~~utilization~~ expenditure and present status by GP Kodhie Mudhupur Annex.IV.
6. Statements; Financial details of 2008-2009 and 2009-10 as well as details of works like sanction, utilization, expenditure and present status of works for the last two financial years (GP Sangapatti Block Belkharnath Partapgarh. (Annexure V (a to d).
7. Statement of Account maintained at the Bank from 1.4.2008 to 31.3.2010 duly attested by the Bank for the Gram Sangapatti (Annexure V (e).
8. Inter-action with rural poor and Job card holders at respective GPs and also who came to NLM at the Guest House as well as rural poor gathered at different sites.
9. Press clippings relating to incomplete works, waste of funds in unplanned manner and serious irregularities in the implementation of rural programmes meant for the rural poor by GP Kodhie Block Mangrora District Partapgarh (Annexure VII)
10. Details of C.C.Road construction at Kodhie Mudhupur & Pandit Ka Purva including sanction, expenditure, and balance amount with Rural Engineering Department at Partapgarh District.
11. Written complaint delivered to NLM by few rural poor on misuse of funds and also sub-standard material used in the construction works by GPs in Partapgarh District. (Annexure VI).

INSPECTION ON THE SPOT

1. **On- the- spot inspection Kharanja : Main road to Lal Basti: Talab on main road at Shivpur GP Kondhie, Kharanja Near Motilal Kallu village Bharoli GP Kodhie, Talab at Ishupur Shivpura GP Kodhie Model Talab at Sangapatti and another talab on road side near office of GP Sangapatti,. Completed C.C Road having length of 4.30 KM in small blocks having different width based on the space available between the clusters of houses of rural poor. From: Jitender Tewari ke Ghar to Post (blocked) then Bhole Tewari ke Ghar Tak, plus Ram Ashre Yadav Chhoti Lal Murya and Shri Sripat ke ghar tak, Pandit ka Purva Harijan Basti GP Kodhie Block Magrora. (Small blocks of C C Road due to non-cooperation of villagers to spare land for the construction of cemented Road.- factual view available in the CD enclosed)**
2. **Inspection of documents such as Muster rolls, Job cards, Assets Register, Measurement book, verification of records of complete and incomplete works . Physical verification works through measurement tools, interacting with villagers and officials at GP Office, Kodhie Madhupur and at GP Sangapatti Block Belakharnath**
3. **Inspection of Job cards namely:-photos, entries, number of days claimed, reaction of the villagers about the progress of rural works and problem of getting job, timely wages, etc.**

HEARING OF PARTIES AND WITNESSES

1. As per the guidelines, NLM delivered a letter to the Hon'ble Member of Parliament at her residence at Lodhi Estate new on 7th April, 2010 and discussed the irregularities in the implementation rural programmes in Partapgarh District. NLM further requested to depute her representatives to accompany NLM on- the- spot inspection at Block GP level and works sites.
2. The Hon'ble MP spoke to one Shri Narsi Mishra at Partapgarh to accompany NLM from 12 th to 14 th April, 2010 on- the-spot inspection of works and meetings of NLM with BDOs and GPs of Kodhie Madhupur and Sangapatti of Block Magrora and Belkharnath respectively. These two GPs were highlighted by Hon'ble MP in her two letters addressed to Hon'ble Cabinet Minister of Rural Development, Krishi Bhavan New Delhi.-1.
3. NLM sent two letters through on 9th April, 2010 to DM Partapgarh and Project Director DRDA for information of the visit to Partapgarh and further requested them to direct the officials of Block Magrora GP Kodhie Madhupu and Block Belkharnath GP Sangapatti to produce all relevant documents, registers, financial statements and details of infrastructure/ assets created during 2008-9 and 2009-10 under MGNREGA. Besides, the concerned officials/staff of Development Blocks, Gram Panchayats' Pradhan/Secretary must be present on- the- spot inspection of sites along with relevant papers..
4. Press Representatives stationed at Partapgarh District got the information about visit of NLM for inspection and they followed on works sites and meeting at two GPs Kodhie Madhupur and Sangapatti of two blocks as directed by the Hon'ble MP (Lok Sabha) in her two letters dated 7th March, 2010.
5. CDs of two GPs under review present a true picture of works and expose the corrupt practices of implementing Agencies from mate to BDO level.

FINDINGS

1. NLM had discussed all issues pertaining to the Complaint with the Project Director DRDA (Shri O.P. Chaurasia) District Partapgarh (UP) and BDO (Magrora) Shri R. Dewedi). It was shocking that Project Director has recently been posted and had no information on the irregularities in the implementation of rural programmes and their present status in both the blocks Mangrora and Belkharanth respectively. Projector Director frankly stated that he has been working as Principal of Training Institution at Partapgarh. Similarly, BDO (Magrora) told NLM that he joined as BDO a month ago and did not know about the irregularities in implementation of rural schemes in GPs Kodhie and Kodhor as highlighted by the Hon. ble Member of Parliament in her complaint. Both PD (DRDA) and BDO (Block Magrora) remained silent on irregularities and malpractices by the implementing Agency at GPs' level.. Surprisingly, the CDO of Partapgarh District has also been posted recently. In such a State of Affairs, the implententation of MGNREGA programmes meant for the rural poor were at the whim and mercy of Gram Pradhan , Secretary and Gram Mitar. On reaching the Block (Magrora)and the GP Kodhie, NLM found worst and serious irregularities in the implementation of MGNREGA and total mismanagements of funds released for the benefit of poor beneficiaries.
2. On reaching GP Kodhie Block Magrora , all documents pertaining to MGNREGA were inspected by the NLM in the present of villagers, representative of the Complainant, BDO, Pradhan (GP), Secretary and Gram Mitar. The documents and registers of NREGA were either incomplete or full of discrepancies. No employment register, index register, complaint register were found with Secretary GP Kodhie . The Assets register was different from the format prescribed in NREGA's guidelines by the Ministry of Rural Development. Muster Rolls have glaring mistakes where the wages are paid without thumb impression/ signature of beneficiaries (see photos in CD). Secretary produced a statement of eleven works of Kodhie Madhupur (see Annexure IV) No statement of Receipt and Expenditure of funds under NREGA was prepared or produced in spite NLM's letter to

DM and Project Director DRDA for compliance. On -the- spot visit was even more stunning when NLM found a dismal picture of works completed or in progress at GP Kodhie Madhupur Block Magrora as given below:-.

3. **Ishupur Talab at Shivpur GP Kodhie Madhupur Block Magrora:**
The display Board without any details information of the project in spite of spending Rs.3500/- as per the record in the Measure Book. The Secretary (GP) admitted at the site that they spent only Rs.80,000/- against the sanction of Rs.1.28 lakhs. No plantation or pipes for the drainage and no work on the banks of the Talab whereas the material cost as shown Rs.13550/- treated as completed. Press persons, Representative of the complainant, villagers and officials of GP and BDO witnessed the worst condition of the said Talab Hence, this projects is unplanned and a mere waste of funds provided by the Central Government, meant to improve the lot of rural poor. The enclosed press clipping (Annexure VII) is a factual information and eye opener for the District Administration to take punitive action against the corrupt officials.
4. a) Kharanja Main Road to Lala Basti .GP Kodhie Madhupur Block Magrora: L 315 mtr.X W 2.15 mts. Est. Cost. Rs. 1.58 lakhs e Earth work Rs.10,000/- Material cost. Rs. 35688/- work in progress .101 mandays generated. 10 workers employed inclusive of 2 women. (10 Days). The data given on this project differ with statement of projects and did not tally with Measurement Book.
- b) Road Connectivity from the House of Udhay Shukla's House to Pawan Kumar's Tubewell Est. Cost Rs. 1.73 lakhs Exp.Rs.4400/- on Labour : 44 mandays generated Material Cost Rs.16780/- Job Cards used 12, work in progress (incomplete).
- c) Road Sheetla Mandir to House of Govind Tewari Sanction Cost Rs. 1.98 lakhs Exp.on Labour cost Rs.12200/- Material Rs10,140/- mandays generated 122, Job Cards used 20, work in progress.
- d) Road construction Work Bhairoganj to Verma Basti, and Mishra Basti to Harijan Basti (Road Connectivity) Sanction amount Rs. 0.844 Lakh.Exp.Labour Rs.14,700/- Material Cost Rs 12250/- mandays generated 147: Job cards used 14, work in progress (Status incomplete)
- e) Road Connectivity (Sampark Marg) GP Kodhie Madhupur to Ishupur Bridge : Sanction Amount Rs. 1.940 lakhs Exp. Labour Rs.389,000/-

Material Cost Rs. 29,000/- Mandays generated 389 Job Cards used 30, work in progress (incomplete)

f) Road Connectivity : Kodhie Madhupur to Kodhra Yadav Basti Chak Marg Saction Amount Rs. 0.610 crore Exp. labour Rs.213,000/- Material Cost Rs. 18,000/- Mandays generated 213 (complete)(Annexure IV).

NLM inspected the following Job Cards at GP Kodhie Madhupur Block Mangrora.:

Job Card No. 210507 Shri Amrit Lal s/o Beni Prasad

Job Card No. 210618 Shri Avdesh Kumar s/o Shri Sadha Ram

Job Card No. 210474 Shri Atma Ram s/o Shri Ram Karan

Job Card No. 210494 Shri Navodhar Pal s/o Shri Ram Adhar Pal

Job Card No. 210454 Shri Ram Ayog S/o Shri Ram Avtar

Job Card No. 26/29546 Shri Sukh Dev working without Photograph.

5. **Other Irregularities at Work Site: Medical Box incomplete, Mate Ms Amita D/o Shri Ram Dass without job card. Other facility not provided as per guidelines. Other job cards were Job Card No.1/29521 Shri Ram Baran S/o Shri Chhote Lal JC No. 28/29548 Shri Om Parkash s/o Shi Ram Dass, JC No. 53/210458 Shri Sharda Prasad S/o Shri Mathroo JC No 14/29543 Shri Badhi Ram S/o Shri Sunai., Shri Ram Asre S/o Shri Madesh Yadav Job Card No. 239/210651 at Muster roll No. 3824/3831 Money received late and labourer did not received wages in time. Few villager briefed NLM that Magrora Block has construction three Model Talabs and reported to Central Government but none in existence . Moti Lal Kallu and Suresh Narain Mishra Gram Bharoli told NLM that construction of Kharanja at the said village has shown on records but not in existence.**
6. **A photographer was arranged to take on-the-spot pictures of works sites and prepare a CD as part of Report. Surprising few photographs which present dismal picture of works (completed or in progress) were not given to NLM. No CD was arranged in order to mislead actual status of works. Press clipping has clearly highlight performance of GP Kodhie Madhupur Block Magrora. The present Secretary of GP Kodhie Madhupur was suspended last year(November/December) and reinstated in March 2010, did not reveal the factual position of works completed under his charge in the previous years. Measurement Book consist of serious irregularities and did not match with the statement**

placed before the NLM (enclosed as Annexure IV). BDO (Magrora) Shri Dewedi agreed in principle that MB has lot of discrepancies in the presence of Secretary (GP) Kodhie Madhupur. When NLM asked GP Pradhan about the wrong selection of works (Talab) is waste of NREGA funds and assets created have no perspective benefit to the rural poor, Pradhan replied that good locations (Panchayat land) are occupied by influential people and such he is helpless.

7. Hon'ble Member of Parliament Ms Rajkumari Ratna Singh mentioned in her letter that the sanction of Rs.1.50 crores provided to GP Kodhie Madhupur for rural development has not been properly utilized. In fact the project is CC Road and drainage which has the estimated cost of Rs.1.47 crores for the benefit of GP Kodhie Madhupur and Pandit ka Purva that was allocated to Rural Engineering Deptt. of District Partapgarh by the DM as Co-ordinator of rural projects. NLM called the officials of Rural Engineering Deptt. namely, X-en, A.E. and JE and discussed the details of the project and inspected CC Road and Drainage along with the representative of Hon'ble MP (Shri Arun K. Tewari). On the spot inspection of every 100 metre of CC Road was taken, its width and foundation etc, has also been inspected along with the Representative of M.P.(Lok Sabha).

CD prepared for the CC road and drainage etc, of the entire stretch of road that varied in width due to small lanes and cluster of houses accordingly is enclosed

Details of CC Road and Drainage GP Kodhie Madhupur and Pandit Ka Purva as provided by the Rural Engineering Deptt. of District Partapgarh

Date of Sanction: 18.9.2008

Sanctioned Amount = Rs. 144 lakhs Expenditure = Rs. 121 lakhs

Length of CC Road Approved = 4.93 KM Length Completed = 4.30KM

Length of Nali (drainage) Approved = 3.1 KM Completed = 3.1 KM

Date of works started: November, 2009 Completion' date February, 2009

CC Road Left out = 0.63 KM Nali left out 0.80 KM. Left out work is pending due to dispute among the villagers. No villagers is prepared to give space for the construction of road and Nali before his/her house.

The approval of Construction of CC Road and Drainage (Nali) at Ambedkar Village (GP Kodhie Madhupur) consented by DM Partapgarh during 2007-08. After the sanction of this project, open tenders were called and Agreement was signed between Supdt. Engineer Rural Engineering Deptt. Partapgarh and the Contractor, subject to condition that contractor will submit a Bond to deposit 5 per cent as Security and 5 per cent for billing etc of the sanctioned amount. Finally the contractor received Rs.1.05 crore against Rs.1.15 crore . The balance amount of Rs. 32 lakhs is with Executive Engineering Deptt. of Rural Engineering Partapgarh District of Uttar Pradesh. NLM was told the official of District Administration approached the villagers to provide space for the pending CC Road and Nali works but all in vain. Hence the balance amount is kept with Rural Engineering Department of the District Partapgarh.

Visit to GP Sangapatti Block Belkharnath

8. NLM met the villagers and rural poor at GP Sangapatti Block Belkharnath and addressed the gathering of 50-60 rural poor including women beneficiaries. Financial statement of funds received and spent on NREGA for the year 2008-9 and 2009-10 made available to NLM . Similarly, two statements covering Works sanctioned, amount, expenditure on labour and material, mandays generated and the present status of each project for the year 2008-9 and 2009-2010 . They also provided a statement of Account GP Sangapatti Block Belkharnath duly signed by the Bank of Baroda for the period 1.4.2008 to 31.3.2010 (See Annexure 4 statements)

NLM along with Representative of MP (Lo Sabha), BDO, GP Pradhan, Secretary inspected registers, muster rolls, Job cards and interacted with the villagers on the implementation of MGNREGA in GP Sangapatti Block Belkharnath. Assets register maintained was not as per the format provided in the NREGA's guidelines. Complaint register and index register, employment were not made available. There was no complaint from rural poor gathered there. However, NLM requested the villagers to produce Job cards for verification etc.

Job Card No. 43883 Shri Ram Singh s/o Shri Dasiya

Job Card No. 113488 Shri Ram Sawak s/o Shri Sukhu

Job Card No. 112145 Shri Arjun Prasad s/o Shri Lal Hari

Job Card No. 113181 Shakuntla Devi w/o Shri Bhupender Singh

Job Card No. 113193 Shri Hari Ram s/o Shri Ram Lal

Job Card No. 157304 Shri Omkar Nath s/o Shri Ram Samajh
Job Card No. 157303 Shri Ram Smrath s/o Shri Onkar Nath
Job Card No. 43871 Shri Chhote Lal s/o Shri Chouhari.

NLM was stunned to note that at the gathering of 66 villagers and Job card holder, none spoke against the officials of implementing Agency. It seems that gathering was manipulated which confirmed by the Representative of Lok Sabha MP Shri Narsi Mishra who is a local person and did not find the beneficiaries who have grievances against the implementing Agency at GP Sangapatti Block Belkharnath. In fact, Shri Mishra knew some local rural poor who have been deprived of the real benefit and biased dealing of Pradhan and Secretary of that GP Sangapatti.

9. NLM made on the spot works sites of GP Sangapatti Block Belkharnath along with Representative of (MP Lok Sabha), BDO, Pradhan and GP Secretary:

Talab Sangapatti Block Belkharnath close to Main Road:

Sanctioned amount RS. 3.13 lakhs Length 80 mtr.X Width 40 mtr. Labour cost .Rs. 1.40 lakh Material cost Rs. 6950/- Mandays generated 1405 work in progress.

Talab near Pakka Road Nandipur GP Sangapatti Block Belkharnath

Sanctioned Amount Rs. 4.00 lakhs Length 50 mtr.X Width 40 mtr Labour cost Rs.3500/- Material cost Rs.1.07 lakh mandays generated 1108 work in progress.

Model Talab near Main Road Sangapatti Block Belkharnath: . .

Sanctioned amount Rs.6.87 lakhs Labour cost Rs.1.41 lakhs Material cost Rs.5.47 lakhs Mandays generated 1325 Work completed on 27.3.2010. Press clipping provides the details of inspection by NLM on the spot covered by media of their own. (Details are at Annexure V)

SUMMARY TABLE.

Sl. No.1. Brief Statement of Allegation :

1. Under MGNREGA Rs. 1.5 crore has been granted to GP Kodhie Madhupur Block Magrora for the implementation of rural programmes meant for the rural poor. Rural works were not taken up as per the prescribed guidelines under NREGA in GP Kodhie Madhupur.
2. Similar irregularities in implementing rural programmes under NREGA at GP Sangapatti Block Belkharnath District Partapgarh (UP). It is alleged that the implementing agency at Block to GP level have misused the development funds meant for poor beneficiaries of GP Sanagapatti.
3. Another letter dated 12th April, 2010 delivered to NLM at Partapgarh containing complaint of irregularities against five blocks with eight GPs including Magrora block (under review) thereby adding one more GP Kohdor of Block Magrora.

Sl. No. 2 Evidences produced.

- Project wise and year wise detail of allocation of funds and their present status (2007-8 to 2009-10). GP Kodhie Madhupur Block Magrora
- Irregularities in the muster roll GP Kodhie (photo) available in CD enclosed.
- Financial statements of Funds for the last two financial years and project wise details of funds utilized and present status of each project and copy of Bank A/c maintained by GP Sangapatti Block Belkhar Nath. (Four Statements annexure IV)
- Job Card without photograph at GP Kodhie placed in the CD
- Press clipping of Dainik Jagran on inspection of Kodhie Madhupur
- Press clipping of Dainik Jagran on inspection of GP Sangapatti Block Belkharnath (Annexure VIII)
- CD containing the inspection of CC Road GP Kodhie Madhurpur and Pandit ka Purva (covering entire stretch spread over 4.30 KM).
- Press clipping of Dainik Jagran on use of JCB at GP Katka Manapurav Adharpur District Partapgarh (UP).(Annexure IX)

Sl. No. 3 Evidences not produced

- **Financial statement of funds received during 2008-9 and 2009-10. GP Kodhie Madhupur.**
- **Photos of factual status of works full of irregularities GP Kodhie Madhupur.**
- **Copy of Bank A/c maintained by GP Kodhie Madhupur.**
- **Records of GP Kodhor Block Magrora (Information added by MP(Lok Sabha) on 12 th April,2010 at Partapgarh.**
- **Complaint Register, Index Register and Employment Register.**

Sl. No. 4 Findings.

-
- * **Allegation No. 1 True**
- * **Allegation No. 2 Partly True**
- * **Allegation No. 3 True**

CONCLUSION GUILT OF THE PARTIES

District Administration is responsible for easy going attitude to deal with unscrupulous and corrupt officials minting money under the nose of DRDA. No proper planning of projects as such the rural poor are at the mercy of Pradhan and Secretary of Gram Panchayats. Frequent transfer of BDOs and absence of regular Project Director is a cause of concern. In such a scenario rural poor mostly the illiterate are at the mercy of Pradhans and Secretaries of Gram Panchayats. Documentation of NREGA is very poor and incomplete. Senior officials at the helm of affairs are either carefree or have no time to listen to the grievances of rural poor. *

RECOMMENDATIONS

Keeping in view the irregularities in the implementation of MGNREGA in two GPS of both the Blocks and interacting with rural poor who are found helpless and speechless to say anything against the system dealing with NREGA. . The State Government must constitute a Special Team consist of Engineer, CA and Special officer to inspect all the Blocks and scrutinize the estimates of project, selection of works, physical verification of infrastructure /assets created along with the quality, durability and their utility in the long run. This task should be given top priority in order check the menace of mismanagement and misappropriation of NREGA funds. "IF WE FAIL TO PLAN, WE PLAN TO FAIL" ✓

The documentation is weak and carefree. The statement of Projects taken up by the GP Kodhie Madhupur during 2007-8 to 2009-10 (Annexure IV), given to NLM as a record not properly prepared since there is no mention of rupees or numbers. There is need to train Pradhans, Secretaries and Gram Mitars to handle properly and complete the task of documentation as per the prescribe guidelines at the earliest.

RAJKUMARI RATNA SINGH
Member of Parliament
(Lok Sabha)



Raj Bhavan, Kalakankar,
Distt. Pratapgarh, U.P.
Phone: (05341) 245201

पत्रांक- 3237

J S (Ratna)
Pr 14
102

दिनांक: 7.3.10

श्री सीपीओ जोशी जी,
मन्त्री,
ग्रामीण विकास एवं पंचायती राज,
भारत सरकार, नई दिल्ली।

जयश्याम शर्मा

मेरे क्षेत्र भ्रमण के दौरान ग्रामसमा कन्धई मधुपुर, विकासखण्ड मंगरौरा, प्रतापगढ़ (उ०प्र०) के ग्रामीणों ने अवगत कराया कि उनकी ग्रामसमा को नरेगा योजना के अन्तर्गत अब तक 1.5 करोड़ रुपये (डेढ़ करोड़ रुपये) प्राप्त हुए हैं। परन्तु उसके सापेक्ष जो भी कार्य कराये गये हैं वे पूरी तरह मानक के अनुरूप नहीं हैं साथ ही प्राप्त धनराशि का दुरुपयोग किया गया है जिसके कारण जनता को वे लाभ प्राप्त नहीं हो सके हैं जो उन्हें मिलने चाहिए थे।

अतः आपसे अनुरोध है कि उक्त के क्रम में किसी केन्द्रीय जांच एजेन्सी द्वारा जांच कराये जाने का आदेश दें एवं दोषसिद्ध होने पर ग्राम प्रधान एवं ग्राम विकास अधिकारी के विरुद्ध कड़ी कानूनी कार्यवाही करने का कष्ट करें।

21.6.2

Ratna
(राजकुमारी रत्ना सिंह)

U.S.M.
8/3/10

11/2
अतिरिक्त निजी सचिव, मा.ग्रा.वि.म.

FR

RAJKUMARI RATNA SINGH
Member of Parliament
(Lok Sabha)



Raj Bhavan, Kalakankar,
Distt. Pratapgarh, U.P.
Phone: (05341) 245201

पत्रांक- 3939

दिनांक: 7.3.10


श्री सी०पी० जोशी जी,
मन्त्री,
ग्रामीण विकास एवं पंचायती राज,
भारत सरकार, नई दिल्ली।

माननीय जी०रा०जी,

मेरे क्षेत्र भ्रमण के दौरान ग्रामसभा सांगापट्टी, विकासखण्ड बेलखरनाथ, प्रतापगढ़ (उ०प्र०) के ग्रामीणों ने अवगत कराया कि उनके यहां नरेगा योजना के अन्तर्गत जो भी कार्य कराये गये हैं वे पूरी तरह मानक के अनुरूप नहीं हैं साथ ही प्राप्त धनराशि का दुरुपयोग किया गया है जिसके कारण जनता को वे लाभ प्राप्त नहीं हो सके हैं जो उन्हें मिलने चाहिए थे।

अतः आपसे अनुरोध है कि उक्त के क्रम में किसी केन्द्रीय जांच एजेन्सी द्वारा जांच कराये जाने का आदेश दें एवं दोषसिद्ध होने पर ग्राम प्रधान एवं ग्राम विकास अधिकारी के विरुद्ध कड़ी कानूनी कार्यवाही करने का कष्ट करें।

21/6/2
Ratna
(राजकुमारी रत्ना सिंह)



श्री जी० आर० जुनेजा जी

महोदय

आपको अवगत कराना है कि मेरे संसदीय क्षेत्र में महात्मा गाँधी राष्ट्रीय रोजगार गारंटी योजना के अन्तर्गत निम्न-लिखित विकास खण्ड के सम्मुख अंकित ग्रामों में माडल तालाब तालाब खुदाई, सड़क व नाली निर्माण में काफी वित्तीय अनियमित की गयी है। जाब-कार्ड उन्ही लोगों के बनाये गये हैं जो ग्राम पंच के निकलते हैं तथा गाँव में नहीं रहते हैं उन्हीं के नाम को जाब-कार्ड में दिशाकर धनराशि का आहरण कर लिया जाता है तथा निर्माण कार्य 60-40 के अनुपात का भी ध्यान नहीं दिया गया है।

अतः आप से अपेक्षा है कि निम्नलिखित ग्रामों का स्थानीय जाँच कर दोषी लोगों के खिलाफ कार्यवाही करने का कठ

क्रमांक	ग्राम सभा का नाम	विकास खण्ड
1	उदईशाहपुर	आसपुर देवसरा
2	रामगंज	"
3✓	कौहडीर	मंगरोरा
4	लच्छीपुर	शिवगढ़
5	पाण्डेतारा	"
6	सिपाहमहेरी	सदर
7	शिवराजपुर	सद्वाचन्दिका
8	बहुँचरा	"


Raj Kumari
(राजकुमारी रत्ना सिंह)

Annex: IV

डॉ० अम्बेडकर ग्रामसभा विकास योजनान्तर्गत चयनित ग्राम - कंधई मधुपुर

राष्ट्रीय ग्रामीण रोजगार गारण्टी योजना

क्रम	कार्य स्थल	स्वीकृत प्राक्कलन	श्रमांश	सामग्री	मानव दिवस	कार्य की स्थिति
1.	मिश्रपुर अनुसूचित बस्ती तालाब खुदाई	1.0225	81500	13550	615	पूर्ण
2.	किशुनगंज मदाफरपुर सडक से अनु0बस्ती तक मिट्टी एवं साइडिंग	1.590	32074	126835	553	पूर्ण
3.	पारसनाथ के घर से नदी तक मिट्टी का कार्य	0.980	48000	0	480	पूर्ण
4.	चिलबिला मदाफरपुर सडक से कंधई सडक तक मिट्टी का कार्य	0.980	20000	0	200	प्रगति पर
5.	शिवापुर तालाब	1.2837	79300	13450	793	शुद्ध
6.	उदयनाथ शुक्ला के घर से पवन कुमार के ट्यूबेल तक मि0/ख0	1.730	44000	16780	44	जारीफर
7.	शीतला मां के थान से गोविन्द तिवाड़ी के घर तक मि0/ख0	1.982	122000	10140	122	"
8.	पक्की सडक भैरोगंज से वर्मा बस्ती, मिश्रा बस्ती हरि0 बस्ती तक सि0मार्ग	0.844	147000	12250	147	"
9.	ग्रा0प0 कंधई मधुपुर में मुख्य सडक से इशीपुर पुल तक सि0मार्ग	1.940	389000	29000	389	"
10.	कंधई मधुपुर में पक्की सडक से कोडरा यादव बस्ती तक चक मार्ग	0.610	213000	18000	213	शुद्ध
11.	किशुनगंज कंधई मार्ग से लाला बस्ती होते हुए शिवपुर तक मि0/ख0	1.989	101000	15750	101	जारीफर


 स्टाण्ड विकास अधिकारी
 मंगरोटा - प्रतापगढ़

quantity

brick 1000 = 3300
cement 265 per bag
113 checked

Annex : Va

वित्तीय वर्ष- 2008-09 में प्राप्त एवं लागू धनराशियों का विवरण
वि0ख0- अक्षा देलखरनाथ धाम, प्रतापगढ़

क्र0	शीर्षक	01.04.08 का अवशेष	वर्ष में प्राप्त	योग	लागत धनराशि		
					भूत	सापेक्षी	योग
1	2	3	4	5	6	7	8
1	अप्रत्याशित	1.36676	6.92520	8.29196	3.31545	2.70274	6.01819

खण्ड विकास अधिकारी

अक्षा देलखरनाथ धाम
प्रतापगढ़

बिल
2008
अप्रत्याशित

Annex : V b

डायरेक्टरी ऑफ वर्क्स राठगिरौंगा योजना वर्ष- 2008-09

वि०ख०- बाबा बेलखरनाथ धाम, प्रतापगढ़।

क्र०	ग्राम पंचायत का नाम	कार्य का नाम	कार्य की प्रकृति	कार्य की स्वीकृति राजाई	कार्य की स्वीकृति लागत	व्यय धनराशि			सृजित मानव दिवस	कार्य प्रारम्भ की तिथि	कार्य पूर्ण होने की तिथि	क्रिये गये कार्य का विवरण
						श्री	श्रीमती	श्रीम				
0	1	2	3	4	5	6	7	8	9	10	11	12
1	सागापट्टी	काठू पाण्डेय की भस्मीन से ब्राह्मण बरसी तक	भड्डाणा	315 m.	1.21400	0.15230	0.32300	0.47530	20	09/03/08	04/04/08	पूर्ण ✓
2	सागापट्टी	पूरुधना पक्की सड़क से प्रा०वि० कठार के आगे तक	भड्डाणा	1000 m.	4.16000	0.12700	0.45000	0.57700	124	13/02/07	29/02/08	पूर्ण ✓
3	सागापट्टी	बौहान बरसी कठार में वधा एवं मुलिया	वधा/गु०	105 m.	2.65400	1.17565	1.42255	2.60501	1171	03/05/08	13/11/08	पूर्ण ✓
4	सागापट्टी	नन्दईपुर सड़क से जियासग के घर तक	श्रीम	301 m.	1.23000	0.45550	0.43088	0.88638	456	15/11/08		प्रगति पर
5	सागापट्टी	सागापट्टी सड़क के पास	तालाब	80x40 m.	3.12700	1.40500	0.06950	1.47450	1405	19/12/08		प्रगति पर

12/08/08
10/11/08

1
Pratapgarh

खण्ड विकास अधिकारी
बाबा बेलखरनाथ धाम
प्रतापगढ़

Annex: I c

वित्तीय वर्ष- 2009-10 में प्राप्त एवं व्यय धनराशियों का विवरण
वि0ख0 - बाबा बेलखरनाथ धाम, प्रतापगढ़

क्र0	ग्राम पंचायत	01.04.09 का अवशेष	वर्ष में प्राप्त	योग	व्यय धनराशि		
					श्रम	सामग्री	योग
1	2	3	4	5	6	7	8
1	सांगपही	1.70495	15.20000	16.90495	4.74500	11.14835	15.89335

खण्ड गिकॉस अधिकारी

बाबा बेलखरनाथ धाम
प्रतापगढ़

Handwritten signature/initials

Handwritten signature: Sima B...

Annex. I d

झारखण्डरी ऑफ ववर्स रीओगरीओगरी योजनर वर्र- 2009-10

वरीखण्ड- रररर वेलखरनरथ धरम, प्ररररररर

क्र०	ग्ररम प्रररररर ररर नरम	कररर करर नरम	कररर की प्रकृती	कररर की रसी कृती लरररई	कररर की रसी कृती लरररर	वय धनररररर			सृजित भरनव दररर	कररर प्रररर की दररर	कररर पूर्ण की दररर	कुररर कररर कररर
						धरम	रररररर	योरम				
0	1	2	3	4	5	6	7	8	9	10	11	12
1	ररररररर	रररर नरररररर से रररररररर के पर तक	रररर	800 m.	1.23200	0.33400	0.00690	0.33400	789	15/11/08	13/12/09	पूर्ण
2	ररररररर	परकी रररक रररररररर के पर	ररररर	80x40 m.	3.12700	0.99700	0.67981	1.67681	2402	19/12/08	5/11/2009	पूर्ण
3	ररररररर	परररर ररररक ररररररररर के परर मररररर ररररर	नरररर	80x40 m.	6.87000	1.40700	5.47344	6.88044	1325	19/12/09	27/03/10	पूर्ण
4	ररररररर	परकी रररक ररर रररररर के पर से रररर वररररर के पर के आगे तक	रररर	10x60 m.	3.70000	1.66000	2.03510	3.69510	1660	10/09/09	24/11/09	पूर्ण
5	ररररररर	दुररररररर से रररररर रररररर तक	ररररररर	500 m.	3.85000	0.31200	1.88700	2.19900	288	08/01/10		प्ररररर पर
5	ररररररर	परकी रररक नररररररर के परर	ररररर	50x60 m.	4.00000	0.03500	1.07309	1.10800	1108	03/01/10		प्ररररर पर

5-5-6
15-16

(Signature)

ररररर वररररर अधरकररी
रररर वेलखरनरथ धरम
प्ररररररर

(Signature)

State ment of Account

Annex: V e
A/C 0634


Crematorium - Singaperumal

Block - M.B.M.D Postop gash cr.

1-4-00-70 - 31-3-10 c maintained

with Baroda U.P. Branch
or Bank for ~~any purpose~~

Date	Dr		
3-4-00			
15-4-00	15250 = ru		136676
3-5-00	3500 = ru		
19-5-00	46500 = ru	198750	316696 = ru
29-5-00	30000 = ru		
30-5-00	25200 = ru		
31-5-00	10500 = ru		
31-5-00	45000 = ru		
3-6-00	20000 = ru		
	3114 = ru		
12-6-00		40900 = ru	
13-6-00	19000 = ru		
13-6-00	23215 = ru		
13-6-00	16684 = ru		
30-6-00		1249	
1-7-00	20800 = ru		
30-8-00	1500 = ru		
11-9-00	54305 = ru		
29-9-00	56		
29-9-00	23		
7-11-00		66250 = ru	
7-11-00	39138 = ru		
21-11-00		73920	
27-11-00	17250 = ru		
1-12-00	3500 = ru		
0-12-00	22000 = ru		
8-12-00	39138 = ru		
11-12-00	13000 = ru		
30-12-00	14500 = ru		
2-1-9		745	



12-11-09 3666
 16-11-09 29200
 16-11-09 3250
 16-11-09 33060
 16-11-09 36150
 16-11-09 1600

5-12-09 10000

10-12-09 43800
 10-12-09 450
 15-12-09 33400

2-1-10 16800
 2-1-10 1500

7-1-10 145000

8-1-10 89100

8-1-10 32990

12-1-10 22000

22-1-10 30000

28-1-10 16900

29-1-10 7200

29-1-10 22800

29-1-10 99000

29-1-10 8400

30-1-10 24000

30-1-10 36000

5-2-10 450

5-2-10 57000

5-2-10 10000


5-2-10 20000

6-2-10 112200

8-2-10 3500

10-2-10 35300

10-2-10 12000



समक्ष नरेगा जोंच दल,

महोदय जी,

विनम्र निवेदन है कि ग्राम पंचायत सांगापट्टी, वि० सं०-बाबाकेलखरनाथ धाम, जिला-प्रतापगढ़ में प्रधान रंजन कुमार त्रिवाणी द्वारा बरती गयी अनियमितताओं के सम्बन्ध में-

§1§ यह कि उक्त ग्राम पंचायत में ग्राम-सिसौरा तथा नदईपुर में 3 सांगापट्टी में तालाब खुदाई के सम्बन्ध में गानक के अनुसार कोई खुदाई नहीं की गयी है तथा स्वीकृत धनराशि के अनुसार कोई कार्य नहीं हुआ है, जो पुराने तालाब थे उन्हीं का कायाकल्प करके नारा पैसा ग्राम प्रधान के द्वारा इकार दिया गया है।

§2§ यह कि ग्राम-सांगापट्टी में जिस तालाब के सौन्दरीकरण हेतु पैसा स्वीकृत हुआ है, उसके अनुरूप ईंटों का इस्तेमाल नहीं किया गया है। घटिया किस्म के ईंट का इस्तेमाल किया गया है तथा उसकी खोवाल की चुनाई में सीमेन्ट तथा रेत का जो ठीक ढंग से स्वीकृत धनराशि के अनुसार पैसे का सही इस्तेमाल नहीं किया गया

है। तथा जो जाब कार्ड मजदूरों के होते हैं, उन्हें मजदूरों को कोई भी भुगतान उसही ढंग से नहीं किया गया है। क्योंकि सारे जाबकार्ड अपने पास ही रखते हैं।

§3§ यह कि उक्त ग्राम पंचायत सांगापट्टी चुनाई ईंट का खड़न्जा बना था उसका सारा ईंट कटौत गया उसके स्थान पर कंकर डालकरके पिच रोड बनायी गयी है।

ठीक इसी तरह का प्रकरण जितनी सी.सी. रोडें बनी है उनके ईंटों को उखाड़ करके ग्राम प्रधान द्वारा हेंव लिया गया है। जिसे महान् शासकीय धन का दुरुपयोग हुआ है। उक्त ग्राम पंचायत में जितनी योजनायें आयी है, उसका सुचारुरूप से पालन नहीं किया गया है। शौचालय निर्माण में भी महान् अनियमितता बरती गयी है। जो भी योजनायें आयी है उसका सही फायदा केवल ग्राम प्रधान ही उठाया है। तथा जितना पक्का-कच्चा निर्माण हुआ है, उसमें तृतीय श्रेणी के ईंटों का इस्तेमाल हुआ है। तथा स्वीकृत धनराशि के अनुसार सड़कों पर मिट्टी भी नहीं पैकी गयी है।

दैनिक जागरण
इलाहाबाद 15 अप्रैल 2010

दिल्ली की टीम ने खंगाली मॉडल तालाब की हकीकत

उईसाडीह, प्रतापगढ़

क्षेत्र पंचायत बाबा बेलखरनाथ धाम की ग्राम पंचायत अम्बेडकर गांव संगमरमर व उनके पुरवे में महात्मा गंधी राष्ट्रीय रोजगार गारण्टी योजना के तहत करये

♦ ग्राम सभा में गये विकास कार्यों के सम्बन्ध में भी ली जानकारी

आयी। इस दौरान ग्रामीण विकास मंत्रालय, भारत सरकार एनएलएम जी.आर.जुनेजा ने करये गये विकास कार्यों के अभिलेखों के साथ ही मॉडल तालाबों का भी स्थलीय निरीक्षण किया। मौके पर पहुंचे श्री जुनेजा ने अभिलेखों की समीक्षा की तथा विकास कार्यों में खर्च किये गये धनराशि का भी ब्यौरा लिया। जॉब कार्ड धारकों व जनता से सीधे बातचीत भी की। उन्होंने माना कि वाकई इस गांव के प्रत्येक पुरवे, कठार, नन्दईपुर, सिसौर, पूरेधना,



मॉडल तालाब का निरीक्षण करते एनएलएम के सदस्य जी.आर.जुनेजा।

दुखियापुर, सांगापट्टी, मिसरौली, पूरेपहाड़ सहित अन्य जगहों पर विकास कार्य हुआ है। सांगापट्टी में लगभग अठ्ठ लाख की लागत से बने मॉडल तालाब को उन्होंने देखा एवं इसकी गुणवत्ता की सराहना की। जांच टीम के अध्यक्ष मनसिंग के अध्यक्ष नरसिंह प्रकाश मिश्र, खण्ड विकास अधिकारी डा. अरविन्द त्रिवेदी, जेई आर.ई.एस. अरविन्द सिंह, टी.ए.देवनारायण यादव, ग्राम पंचायत विकास अधिकारी शिवकुमार श्रीवास्तव के अलावा नरेंद्र पाण्डेय, विजय सिंह, विश्वनाथ त्रिपाठी, अरुण त्रिपाठी, भूपेन्द्र सिंह सहित सैकड़ों ग्रामीण मौजूद रहे।

दैनिक जागरण इलाहाबाद 13 अप्रैल 2010

फावड़े की जगह दहाड़ रही जेसीबी मशीन

मनरेगा



संवादक अरवि मिश्र, संपादक चंद्रिका, प्रतापगढ़

गांवों में खंडे आ रहे माडल तालाबों में शाम होते ही जेसीबी मशीनें गरजने लगती हैं। पौटों के कूले यह अपना काम कर जाती हैं। मशीनें खंडों को खोज भी रोजगार देकर कारगर है। जब कार्ड बना तो है लेकिन आज तब सौ दिन का रोजगार नहीं दिया जा सका है। कुछ

- मजदूरों को नहीं मिल रहा सौ दिन का रोजगार
- जेसीबी से खंडे का रहे माडल

मजदूर ऐसे हैं जिनसे रात के अंधेरे में हुए खेल को दिन के उजाले में दुरुस्त करा लिया जाता है। मजदूरों के हक पर डाले गये डाके के निशान मिटाने में ही उनको लगाया जाता है। सरकारी योजनाओं को अंजाम देने वालों के कारनामे शासन की मंशा पर भारी पड़ रहे हैं।

मनरेगा भी इससे अछूती नहीं है। विकास खंड में वित्तीय वर्ष 2009-10 में पांच माडल तालाब बनाये जाने की वित्तीय स्वीकृति मिली। तालाबों की खोदाई के लिए छह लाख 80 हजार रुपये की मंजूरी भी मिली। इसके अलावा पक्का घाट, आउटलेट व इनलेट के साथ ही तालाब के चारों



जेसीबी से खोदा गया अधारपुर का तालाब, बोर्ड पर मिटायी गयी लगभग।

जेसीबी मशीनों से माडल तालाबों की खोदाई किये जाने की शिकायतें मिली हैं। इसे देखते हुए इन्फ्राम भुगतान भी रोक दिया गया है। अब इस मामले की जांच की जानी है। इसमें यदि मामला सही पाया गया तो कार्य को श्रमदाव घोषित किये जाने के साथ ही कार्यप्रभारियों के विरुद्ध मुकदमा दर्ज कराया जायेगा।

सभाजीत सिंह, अंड विकास अधिकारी सण्डवा चंद्रिका

ओर कुर्सियां और पौधरोपण के लिए अलग से धन दिये जाने की व्यवस्था है। माडल तालाब को बनाने जाने के लिए नियुक्त किये गये कार्यप्रभारियों ने ऐसा कुछ कर दिखाया है कि हैरत हो रही है। शासन के सख्त निर्देश के बावजूद तालाबों की खोदाई मजदूरों के बजाय जेसीबी मशीन से करायी गयी है। इतना ही नहीं कुछ तालाबों में अभी भी जेसीबी मशीन दहाड़ रही है। ग्राम पंचायत कटका मानापुरव अधारपुर में खंड गये तालाबों में आज भी जेसीबी मशीन के टायरों और खोदाई के निशान मौजूद हैं। कार्यप्रभारियों ने जेसीबी मशीन के साक्ष्यों को मिटाने के लिए भरपूर जुगत की है। मशीन द्वारा की गयी खोदाई व टायरों के निशान को मिटाने

जेसीबी मशीन से तालाबों की खोदाई कराया जाना निश्चय विरुद्ध है। खंड चंद्रिका में अगर ऐसा हो रहा है तो इसकी जांच जांच करायी जायेगी। इतना ही नहीं इस मामले में जो भी शामिल हैं उनके विरुद्ध सख्त कार्रवाई की जायेगी।

अजायब सिंह, मुख्य विकास अधिकारी। के लिए मजदूरों से दरासी भी करायी गयी है इतना ही नहीं अनियमितता इस कदर कि ताल खोदने के लिए लगाये गये बोर्ड पर इसको लाने को भी मिटा दिया गया है। उस पर यह भी न दर्शाया गया है कि कितने दिनों तक काम चल रहा है और मजदूरों की आईडी क्या है। अधारपुर के मजदूरों को खंड व खंड से नहीं दिया गया है। जबकि सख्त 205 पर 2 रामसुमेर, 109 राम पियारे, 114 हरिखंड, 1 छंगूराम, 111 राधेश्याम बताते हैं कि उन जाबकार्ड वर्ष 2006 में जाबकार्ड जारी कि गया। अब तक रामपियारे को 12 दिन त छंगूराम को 54 दिन का ही नेकनर टिक सकता है। वर्ष 2008 में गांव के किसी भी मज को काम ही नहीं दिया गया है। इतना ही न इसी गांव के शिवकुमार, मातधरसाद, जोये सहित दर्जन भर से अधिक मजदूरों के जाबकार्ड गांव के ही एक दबंग के हाथों कैद है।

G.R.Juneja Ex-IES
NLM M: 9971722491

D-28 Lovely Appts.
Mayur Vihar Ph.I
Delhi-110091
7th April, 2010.

To

Ms Rajkumari Ratna Singh,
Hon'ble Member of Parliament,
C - I/ 6 Lodhi Estate,
NEW DELHI

**Sub: Irregularities in the implementation of Mahatma Gandhi NREGA
in Pratapgarh District of Uttar Pradesh**

Respected Madam

I am directed by the Ministry of Rural Development vide letter No. Q-11018 /19/2007-NLM dated 5th April, 2010 to visit Partapgarh District (UP) to ascertain the facts with reference to your letter dated 7th March, 2010 addressed to Hon'ble Minister of Rural Development New Delhi --110001.

I shall be grateful if you kindly provide me additional information on irregularities in the implementation of above programme and also depute your representative to accompany me on the spot enquiry visit to concerned GPs and Development Blocks in Partapgarh District (U.P)

Thanking you.

(G.R.Juneja)
NLM

**G.R.JUNEJA EX-IES
NLM / IO
Mob: 9971722491**

**D-28 Lovely Appts.
Mayur Vihar Ph. I
New Delhi-91.
Dt. 9th April,2010.**

To

**The District Magistrate,
Office of Collectorate
Partapgarh District
PARTAPGARH (U.P.)**

**Sub: Investigation of irregularities in the implementation of
MGNREGA in Partapgarh District (U.P)**

Sir,

I am directed by the Ministry of Rural Development New Delhi -1 Vide letter No. Q-11018/19/ 2007-NLM dated 5th April, 2010 to visit and investigate the irregularities in the implementation of MGNREGA in Partapgarh District of Uttar Pradesh. I shall be reaching Partapgarh on 12th April, 2010 (by Train No. 4208 Padmavat Express Coach No AI/25 LB) to complete the assignment. I shall be obliged if you please make arrangement of stay at the District Circuit House/Guest House for four days to complete the task.

You are further requested to direct the officials of Block Mangrora GP Kandhai and Block Belkhernath GP Sangapatti to produce all relevant documents, registers, financial statements and details of infrastructure/assets created during 2008-09 and 2009-10 under MGNREGA. Besides, concerned officials/staff of Development Blocks, Gram Panchayats' Pradhan/Secretary must be present on-the-spot inspection of sites along with relevant papers..

Thanking you,

Yours faithfully,

(G.R.Juneja)

Copy to: Project Director DRDA Partapgarh (UP) (Fax)